



**CITY OF ITHACA**  
108 East Green Street — 3rd Floor Ithaca, New York 14850-5690

**DEPARTMENT OF PLANNING AND DEVELOPMENT**

JOANN CORNISH, DIRECTOR OF PLANNING & DEVELOPMENT

PHYLLISA A. DeSARNO, DEPUTY DIRECTOR FOR ECONOMIC DEVELOPMENT

Telephone: Planning & Development – 607-274-6550

Community Development/IURA – 607-274-6559

Email: [planning@cityofithaca.org](mailto:planning@cityofithaca.org)

Email: [iura@cityofithaca.org](mailto:iura@cityofithaca.org)

Fax: 607-274-6558

Fax: 607-274-6558

## **Dredging Project Advisory Committee Meeting**

**Monday March 1, 2010**

**11 am – 1 pm**

**Common Council Chambers, Ithaca City Hall**

**Objective: To finalize a recommendation by DPAC members for a preferred disposal option/site**

- 1) **Progress since the last meeting**
  - a. **Inventory document**
  - b. **Regulatory analysis of in-water disposal**
  - c. **Legal analysis of parkland alienation**
  - d. **Preliminary hydraulic modeling by ACOE**
  - e. **Review by Common Council and Board of Public Works**
- 2) **Analysis of Sediment Handling and Dewatering Sites**
  - a. **Estimates of amount of material to be removed from waterways**
  - b. **Sediment texture and basin sizing**
  - c. **Map and decision criteria matrix (to be distributed at the meeting)**
  - d. **Review pros and cons of site**
- 3) **Recommendation by members of Dredging Committee (preferred site and rationale).**
- 4) **Next Steps**

<b>Task or Meeting</b>	<b>Date or Duration</b>
Special Meeting of Common Council & BPW	Feb 24, 2010
Dredging Committee Meeting	March 1, 2010
Recommendation of Proposed Dewatering Site	
Proposed Public Information Meeting	March 10, 2010
Finalize Ste Reconnaissance Report	March 2010
Final Selection of Dewatering Site by City	April- June 2010
Define Final Project Scope & Phasing	March—June, 2010
Define Agency & City Responsibilities	March-June 2010
Environmental Review and Permitting as needed	2-9 months
Design & Construction of Dewatering Site	3-6 months
Dredging	2-4+ years*